

Universal Services
The Castle
Winchester, Hampshire
SO23 8UD
Telephone 0300 555 1388

hants.gov.uk

Reference: C.J009102.01 **Enquiries to:** Maisie Burrows
Date: 05 March 2024 **Email:** capital.delivery@hants.gov.uk

Dear Sir/Madam

Update: Active Travel Scheme Brookley Road, Brockenhurst

I am writing to provide an update on the delivery of the Active Travel scheme to construct a raised area in Brookley Road, Brockenhurst.

Following the drainage surveys carried out in November prior to construction, the surveys show the majority of drainage under the carriageway in Brookley Road is damaged and in need of repair to prevent future flooding. As a result, and to avoid the risk of disturbing the new construction once it is in place, the construction of the Active Travel scheme will be rescheduled to allow for repairs to the drainage.

Further drainage surveys are due to be carried out in the area, between the watersplash and Grigg Lane in early Spring 2024. The results of these further surveys will then be used to design a drainage solution in the area.

To avoid disruptive construction activities taking place during public and school holidays, the works to repair the drainage are scheduled to take place between September and October 2024, to avoid the busy tourist season. Works to construct the Active Travel scheme will then follow shortly after in November 2024.

We appreciate that the delay to these works is not welcome news, however, we can assure you that we are still focused on delivering the scheme and in the most efficient way possible.

If you have any questions regarding the scheme, please email us at capital.delivery@hants.gov.uk, quoting 'Active Travel Scheme Brookley Road, Brockenhurst'.

Yours sincerely



Maisie Burrows
Senior Project Officer
Capital Delivery
Universal Services